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4& CWPPRA Background

¢ Public Law 101-646 Coastal Wetlands
Planning Protection and Restoration Act of
1990

— 80% of National Coastal Wetland Loss Occurs
In Louisiana

— 25-35 square miles lost per year
¢ ~40 million dollars per year for restoration
+ Projects have 20 year lifespan



. 60 Constructed Projects
~600,000 acres 1994-2001
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Data source http://lacoast.gov/cwppra/projects



4& Adaptive Management Review
ObjeCtlveS |
¢ Close feedback loops between the ¥ \\(\(\
different phases of project planning,
Implementation, and results monitoring
— Improve linkages among different project phases

— Document changes that have been made in the
project in the different project phases

— Recommend improvements to reviewed
projects

— Learn from implemented projects to improve
future projects



Review Development
1 month (December 2001 )

Teams Tasks
¢ Project Specific Review & Performance Indicators
— Engineering — Data needs
— Physical Response ¢ Projects to review
— Biological Response — Available data
¢ Program Level Review — Data gaps
— Restoration Methods '

— Ecosystem Health & W
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The Restoration Process

Planning Cause of land-loss

Engineering

Elevation

: e Water level
Physical Salinity

o Plant Species
Biotic Land/Water
Landscape



Interdisciplinary. Teams

G Nonths

¢ Project Manager e Agenmes

La. Dept. of Natural Resources

4 Englneers — US Army Corps of Engineers
: — Natural Resource Conservation Service
Plannmg — National Marine Fisheries Service
— Construction — US Environmental Protection Agency
. . — US Fish and Wildlife Service
¢ Biologists _
. ¢ Academics
— Planning

— Ecologists
— Monitoring — Physical Processes



~8= Projects Reviewed

¢ Hydrologic Restoration ¢ Shoreline Protection
— Freshwater Bayou (1994) — *Turtle Cove (1994)
— East Mud Lake (1996) — Cote Blanche (1994)
— Cote Blanche (1998) — Cameron Prairie (1994)
— Brady Canal (1999) — Vermilion River Cutoff (1996)
¢ Diversion — Clear Marais (1997)
— *Caernarvon (1991) — Lake Salvador (1997)
— *Naomi (1993) ¢ Barrier Island Restoration
— *W. Pointe a la Hache (1993) — Whiskey Island (1998)
¢ Marsh Creation — Trinity Island (1999)
— LaBranche (1994) — East Island (1999)

— Atchafalaya (1998)
— Lake Chapeau (1999)

*not a CWPPRA project
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¢ Individual Projects (10-15 min)
— Project improvements discussion (5 min)

¢ Restoration Method (10 min)
— Restoration lessons discussion (20-30 min)

¢ Program (10 min)
— Programmatic lessons discussion (40 min)

Workshop Design



